PSC REF#:108033

Response of
Wisconsin Power and Light Company
to
The Public Service Commission of Wisconsin
Data Request No. 1.25

Docket Number: 05-CE-137

Date of Request: January 29, 2009

Information Requested By:  Ken Detmer

Date Responded: February 16, 2009

Author: Jeff Knier

Author’s Title: Director, Clean Air Compliance Projects
Author’s Telephone No.: (608) 458-4866

WItness: (i other than Author)

Data Request No. 1.25:

Provide a schedule for pollution control installations for other WP&L-owned or operated
plants.

Response:

Please see the attachment to WPL'’s response to the Commission’s Data Request No.
1.19, which defines the year in which installation for planned pollution control projects
will be completed.

Planned construction completion dates are contingent upon numerous variables not
limited to the following list:

Joint Owner approval

Changes in rules governing AQCS control requirements
Regulatory filing (Certificate of Authority) approvals
Environmental Permit approvals

Construction Permit approvals

Craft labor availability

Weather delays

Lead times and material availability

The dates listed in the table are subject to change based upon these and other
project related factors.
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